

TTS REPORTS

V1.0 Stable Build

MVP Pilot Testing Plan

A controlled pilot framework to prove customer usefulness, report accuracy, support impact, and release readiness before expanding the product.



Document Item	Details
Document type	Pilot testing and release readiness plan
Product	TTS Reports
Build baseline	TTS_REPORTS_V1_0_STABLE_BUILD_VERSION_LABEL
Intended audience	Internal management, support, product owner, and pilot coordinators
Recommended pilot duration	4 to 6 weeks
Recommended pilot size	5 to 10 selected existing customers after internal testing
Primary purpose	Prove whether the tool is useful, accurate, supportable, and safe to release more broadly

Pilot principle

The pilot is not a feature expansion stage. It is a controlled test of the existing V1.0 Stable build. The goal is to validate usefulness and accuracy before adding new functionality.

Scope of this report

- Define who gets pilot access first and why.
- Define the number and type of customers to include.
- Define which file types and report workflows must be tested.
- Define feedback, bug, and feature request collection requirements.
- Define success, failure, stop-release, and go/no-go criteria.
- Protect the product from scope creep during the pilot period.

1. Executive summary

Recommended pilot decision

Run a 4 to 6 week controlled pilot with 5 to 10 existing Test and Tag Supplies customers who actively use Metrel aPAT, ES Manager, or related export workflows. The pilot should validate import reliability, report accuracy, support reduction, and customer usefulness before any wider release.

TTS Reports V1.0 Stable is a working MVP designed to help eligible customers import supported Metrel-related project files, review the imported asset register, and generate cleaner PDF reports. The pilot should not attempt to prove every future feature. It should prove the current core workflow: import, review, preview, generate, verify, and download.

Pilot Question	What the pilot must prove
Usefulness	Do customers genuinely find the tool helpful compared with their current reporting workflow?
Accuracy	Do generated reports match the imported source data for asset counts, pass/fail status, retest dates, locations, and customer details?
Support impact	Does the app reduce the need for support calls about report generation?
Compatibility	Do the supported file types work reliably across real customer exports?
Risk	Are there any critical report errors that make wider release unsafe?
Scope discipline	Can customer feedback be captured without immediately expanding the app?

2. V1.0 Stable build baseline

The pilot must test the current stable build as the locked baseline. This means the pilot is not a rebuild, redesign, or feature-growth exercise. Any improvements identified during the pilot should be recorded and triaged, but only critical fixes should be implemented before the pilot is complete.

Area	V1.0 Stable capability to test
Import	Upload supported project files: .pdf, .pdfx, .apx, and .xlsx.
Dashboard	Display the imported file in the Asset Register Dashboard with search, status/location filtering, column-level filters, and asset detail panel.
Reports	Generate Basic Report, PRO Report, and Upcoming Retest Report.
Filtering	Use Latest test only as the standard customer mode, with date range and all-history options reserved for audit use.
Preview/export	Preview generated PDF and download the final report.
Settings	Use local browser settings for business profile, branding, report defaults, retest settings, privacy, and developer options.
Output	Create clean PDF reports from imported data while requiring the user to review the output before issue.

Do not expand the product during the pilot

Feature requests are valuable evidence, but they should not be built immediately. They should be logged, scored, and assigned to a future version only after the pilot proves the V1.0 core workflow is useful and reliable.

3. Pilot objectives

Objective	Meaning	Evidence required
Validate usefulness	Confirm that real customers can generate useful reports more easily than their current workflow.	Customer survey, user comments, repeated use, willingness to keep using it.
Validate report accuracy	Confirm that output reports correctly reflect imported source data.	Source-file comparison checklist, sample report review, pass/fail verification.
Validate supported file types	Confirm that each advertised format works with real files, not just sample files.	Successful imports and reports across .pdf, .padfx, .apx, and .xlsx test files.
Validate support reduction	Confirm the app reduces support burden rather than creating a new support problem.	Support call comparison, issue counts, user independence.
Validate release readiness	Determine whether the app can be safely offered to more eligible customers.	Go/no-go checklist and absence of unresolved critical bugs.

4. Who gets access first

Recommended access order

Internal users first, then a small controlled group of trusted existing customers, then a wider customer release only if the pilot meets success criteria.

Stage	Audience	Purpose	Access recommendation
Stage 0	Internal staff only	Confirm the app runs, imports sample files, previews reports, and downloads PDFs.	Internal link or local deployment only.
Stage 1	2 to 3 power users / trusted customers	Find early issues with real exported files before involving a larger pilot group.	Direct invitation only.
Stage 2	5 to 10 existing customers	Run the formal MVP pilot across real workflows and file types.	Controlled access, not public.
Stage 3	Wider eligible customer release	Only after go/no-go approval.	Customer-only access with support process and terms.

Pilot users should be selected because they can provide useful feedback, not because they represent the easiest users. The pilot should include customers who have previously struggled with reporting, customers who use the aPAT tablet workflow, and customers who can compare output against their existing software reports.

5. Recommended pilot group size and profile

Pilot Group	Recommended Number	Reason
Internal support staff	2 to 4	They know the common reporting problems and can quickly identify support risks.
Trusted customer power users	2 to 3	They can test real files and provide detailed feedback without needing heavy support.
Standard contractor customers	3 to 5	They represent the normal customer workflow and usability expectations.
Heavy users / larger compliance users	1 to 2	They can test larger files, retest workflows, and report scale.

Recommended total

Begin with internal testing, then run the external pilot with 5 to 10 selected existing customers. This is large enough to expose real issues but small enough to control support load and reputational risk.

6. Pilot customer eligibility criteria

- Must be an existing Test and Tag Supplies customer or approved pilot participant.
- Must use compatible Metrel-related export workflows such as aPAT, ES Manager, or supported project files.
- Must be willing to provide feedback and report issues in a structured way.
- Must understand that the tool is an MVP reporting aid, not certified compliance software.
- Must agree to review all generated reports before sending them to their own customers.
- Must be willing to provide anonymised or approved sample files if a bug requires investigation.

Do include	Do not include yet
Existing customers with real aPAT or ES Manager files.	Non-customers, competitors, or unknown public users.
Users who have experienced reporting pain points.	Users wanting support for unrelated tester brands.
Users who can compare reports against source data.	Users expecting a full business management platform.
Users comfortable with beta/MVP feedback.	Users who need guaranteed uptime or legal certification.

7. File types and workflows to test

Each pilot round should deliberately test the file types supported by the stable build. The goal is to confirm that real customer files normalise into the same asset register and report outputs.

File Type	Source workflow	Pilot test requirement	Notes / risk
.pdf	aPAT PDF export	At least 3 real customer PDF exports should be tested.	The build reads selectable embedded text. OCR is not used, so scanned/image-only PDFs are outside scope.
.padfx	aPAT project export or ES Manager saved project	At least 3 real .padfx files should be tested.	Confirm asset counts, test dates, status, retest date, and location fields.
.apx	aPAT / ES Manager export workflow	At least 2 real .apx files should be tested.	Confirm JSON archive structure is handled correctly.
.xlsx	ES Manager spreadsheet export	At least 2 real .xlsx files should be tested.	May not include every retest-date field depending on export structure.

Workflow	What must be tested
Import and preview	Upload file, confirm no error, confirm dashboard populates.
Asset Register Dashboard	Search, filter, column filter, location/status filter, asset detail panel.
Basic Report	Generate, preview, download, compare against source data.
PRO Report	Generate with cover/general data and detailed report sections.
Upcoming Retest Report	Confirm overdue, due in 30, due in 60, and due in 90 groupings.
Latest test only mode	Confirm historical/repeated tests do not incorrectly appear in standard customer report.
Advanced/audit mode	Confirm date range or all-history outputs are clearly understood as audit-style outputs.

8. Required pilot test scenarios

Scenario ID	Scenario	Expected outcome
T1	Upload a supported file and display the Asset Register Dashboard.	Dashboard loads with asset rows, totals, and no console/report generation error.
T2	Search/filter by asset ID, type, location, tested by, status, and summary.	Dashboard filters correctly without changing the underlying imported data.
T3	Open an asset detail panel.	The selected asset shows appropriate compact test details.
T4	Generate Basic Report using Latest test only.	PDF creates and includes current asset register results only.
T5	Generate PRO Report using Latest test only.	PDF creates with cover/general data and detailed outputs where selected.
T6	Generate Upcoming Retest Report.	Report groups assets into overdue, due in 30 days, due in 60 days, and due in 90 days.
T7	Use a date range audit report.	PDF reflects only the selected date range and is understood as audit/advanced use.

T8	Preview report before download.	Browser preview opens and the download button retrieves the same report.
T9	Try an unsupported file.	User receives a clear unsupported-file message, not a confusing failure.
T10	Use larger customer file.	App remains usable and report generation completes without timeout or corruption.

9. Feedback required from pilot users

Feedback priority

The pilot should collect evidence about usefulness, accuracy, clarity, and support reduction. Feature ideas should be captured, but they should not dominate the pilot.

Feedback Area	Questions to ask
Usefulness	Did this make report generation easier than your current process? Would you use it again?
Ease of use	Could you import your file and generate a report without support? Where did you get stuck?
Report accuracy	Did the report match your source data? Were any assets, failed items, dates, or locations wrong?
Report presentation	Would you feel comfortable sending this report to your customer after reviewing it? What looked unprofessional?
File compatibility	What software/file type did you export from? Did the import work the first time?
Retest report	Was the Upcoming Retest Report useful and understandable?
Support reduction	Would this reduce the need to contact Test and Tag Supplies for reporting help?
Future value	What one improvement would make this most useful? Would you pay for a more advanced version?

10. Bug reporting and issue triage during pilot

Field	Information to capture
Bug ID	Unique reference number.
Date reported	Date and time received.
Reported by	Customer/business name and contact.
File type	.pdf, .padfx, .apx, .xlsx, or unsupported.
Source software	aPAT, ES Manager, PATLink PC, or other.
Issue type	Import, dashboard, Basic Report, PRO Report, Retest Report, preview/download, settings, layout.
Expected result	What the customer expected to happen.
Actual result	What actually happened.

Evidence	Screenshot, source file, generated PDF, console error, notes.
Severity	Critical, high, medium, low.
Status	New, investigating, fixed, deferred, rejected, duplicate.
Version fixed in	Version number when resolved.

Severity	Definition	Required action
Critical	Incorrect pass/fail status, missing assets, incorrect dates, wrong customer/site data, corrupted report, or data integrity issue.	Stop wider release until investigated and resolved or formally accepted as known limitation.
High	Report generates but important fields are incomplete or confusing.	Prioritise before wider release where practical.
Medium	Formatting, layout, wording, or usability issue that does not change data meaning.	Record and schedule for V1.1 or V1.2.
Low	Cosmetic issue or minor preference.	Record in backlog.

11. What counts as success

Success Measure	Target
Import success	At least 80 percent of pilot users can successfully import their supported file type without direct intervention.
Report generation success	At least 80 percent can generate and download at least one usable PDF report.
Accuracy	No unresolved critical asset count, pass/fail, missing asset, or retest-date defects remain.
Usefulness	At least 70 percent of pilot users say the tool is useful and would use it again.
Support impact	Support team believes the tool reduces repeat reporting assistance or makes support easier.
Report quality	Most users consider the PDF output suitable to send to customers after review.
Scope validation	Feature requests reveal future demand without requiring immediate uncontrolled expansion.

Pilot success does not mean the app is finished

Success means V1.0 is useful enough to justify controlled customer release or a V1.1 readiness build. It does not automatically justify accounts, cloud storage, paid subscriptions, or a full SaaS platform.

12. What counts as failure

Failure Condition	Meaning
Users cannot import real files	The app may work with sample files but is not robust enough for real customer data.

Reports do not match source data	The product creates legal/reputational risk and should not be released more broadly.
Users need heavy support	The app may increase support load instead of reducing it.
Supported file types are unreliable	Compatibility claims need to be narrowed or fixed.
Report output is not trusted	Customers will not use it for real customer reporting.
Critical bugs remain unresolved	Wider release should be blocked.
Feedback mostly asks for unrelated business tools	The product is drifting beyond its MVP purpose.

13. Bugs that stop wider release

Release-blocking rule

Any unresolved bug that could cause a customer to issue a materially incorrect report must stop wider release.

Stop-Release Bug	Why it blocks release
Incorrect pass/fail result	Could cause failed equipment to appear passed or passed equipment to appear failed.
Missing failed items	Could hide safety-relevant results from the report.
Missing assets	Could make a customer believe fewer items were tested.
Incorrect retest dates	Could cause missed retesting or incorrect scheduling.
Wrong customer/site/business details	Could issue reports to the wrong entity or site.
Duplicate/historical tests appearing in standard customer report	Could confuse current compliance status.
PDF generation silently fails	User may think a report was created when it was not.
Preview and downloaded PDF differ materially	User review becomes unreliable.
Uploaded data exposed or retained unintentionally	Creates privacy and confidentiality risk.
Unsupported files accepted as valid	Creates false confidence and unpredictable outputs.

14. Recommended pilot timeline

Phase	Duration	Activities	Exit criteria
Preparation	1 week	Confirm hosting, terms/disclaimer, support contact, feedback form, bug register, sample-file test set.	Internal go-ahead to invite pilot users.
Internal test	1 week	Support staff import known files, generate all report types, review output, log issues.	No obvious critical failures.
Soft pilot	1 week	Invite 2 to 3 trusted users to test with real files.	No unresolved critical bugs before expanding pilot group.
Formal pilot	3 to 4 weeks	Run 5 to 10 customer pilot, gather feedback, triage bugs, collect example reports.	Enough evidence to make go/no-go decision.

Review and decision	1 week	Summarise findings, review critical issues, decide V1.1 fixes or wider release.	Management decision recorded.
---------------------	--------	---	-------------------------------

15. Roles and responsibilities

Role	Responsibility
Product owner	Owns scope, pilot objectives, customer selection, go/no-go recommendation, and roadmap discipline.
Technical maintainer	Investigates bugs, implements approved fixes, maintains version control, and prepares release builds.
Support lead	Receives customer issues, records bugs, gathers evidence, and keeps support responses consistent.
Pilot users	Test the workflow with real files, review outputs, and provide structured feedback.
Management approver	Approves wider release, pricing direction, customer eligibility, and legal/risk controls.

16. Go / no-go decision framework

Decision	Criteria
Go to controlled customer release	Pilot meets success targets, no unresolved critical bugs, feedback confirms usefulness, support process is ready.
Go to V1.1 readiness build first	Core product is useful but needs terms, help, error messages, report formatting, or support improvements before wider release.
Extend pilot	Evidence is promising but not enough users or file types have been tested.
Pause release	Critical accuracy, privacy, or reliability risks remain unresolved.
Do not expand	Customers do not find it useful or support burden increases significantly.

Go / No-Go Checklist Item	Status
All supported file types tested with real customer exports	Pending
Basic, PRO, and Upcoming Retest reports tested	Pending
No unresolved critical data-integrity bugs	Pending
Terms, disclaimer, and data-handling wording reviewed	Pending
Support guide and bug reporting process in place	Pending
Version number and changelog visible/available	Pending
Customer quick-start instructions available	Pending
Hosting, SSL, and upload restrictions confirmed	Pending
Management release decision recorded	Pending

17. Scope guardrails during the pilot

Scope rule

During the pilot, the only changes allowed should be critical fixes, report accuracy corrections, import compatibility fixes, major usability blockers, and documentation/disclaimer improvements. Everything else goes into the feature request register.

Allowed during pilot	Not allowed during pilot
Fix incorrect report data.	Add user accounts.
Fix supported file import failures.	Add cloud storage or saved projects.
Fix PDF generation or preview failures.	Add subscription billing or paid tiers.
Improve critical error messages.	Add customer database, job scheduling, invoicing, or CRM features.
Clarify help, terms, and user warnings.	Expand to unrelated tester brands without a separate roadmap decision.
Document known limitations.	Rebuild the UI because of preference rather than pilot evidence.

18. Pilot feedback form template

Question	Response Type
What file type did you upload?	Dropdown: .pdf, .padfx, .apx, .xlsx, other
What software/workflow created the file?	Short answer
Did the file import successfully?	Yes / No
Did the Asset Register look correct?	Yes / No / Unsure
Did the asset count match your source data?	Yes / No / Unsure
Did pass/fail results match your source data?	Yes / No / Unsure
Did retest dates look correct?	Yes / No / Unsure
Which reports did you generate?	Basic / PRO / Upcoming Retest
Would you send this report to your customer after reviewing it?	Yes / No / Needs improvement
Did the app reduce reporting frustration?	1 to 5 rating
Would you use this again?	Yes / No / Maybe
What was confusing or broken?	Long answer
What is the single most important improvement?	Long answer
Would a more advanced paid version be useful?	Yes / No / Maybe

19. Pilot deliverables

Deliverable	Owner	When required
Pilot user list	Product owner	Before external pilot
Customer invitation email	Product owner / support	Before external pilot

Quick-start guide	Support / product owner	Before external pilot
Bug register	Support lead	Before pilot begins
Feature request register	Product owner	Before pilot begins
Sample file test checklist	Technical maintainer	Before internal test
Pilot feedback summary	Product owner	End of pilot
Go/no-go recommendation	Product owner + management	End of pilot
Version changelog	Technical maintainer	Every release

20. Recommended pilot position

The recommended approach is to run a controlled pilot, not a public launch. TTS Reports V1.0 Stable should be tested as a focused reporting aid for existing customers using supported Metrel-related export files. The pilot should prove whether the app reliably imports files, accurately renders reports, reduces support friction, and creates enough customer value to justify wider release or future paid development.

Final recommendation

Proceed with a 4 to 6 week MVP pilot using 5 to 10 selected existing customers, after a short internal test. Block wider release if any critical report accuracy, data integrity, privacy, or PDF generation issue remains unresolved.

Appendix A - One-page pilot summary

Item	Recommendation
Pilot name	TTS Reports V1.0 MVP Pilot
Build tested	TTS_REPORTS_V1_0_STABLE_BUILD_VERSION_LABEL
Duration	4 to 6 weeks
Pilot size	5 to 10 selected existing customers after internal testing
Access	Controlled invitation only; not public
Main test	Can customers import supported files and generate accurate, useful PDF reports?
Supported file types to test	.pdf, .padfx, .apx, .xlsx
Reports to test	Basic, PRO, Upcoming Retest
Primary success measure	Useful, accurate, supportable reports with no unresolved critical bugs
Primary failure risk	Generated reports do not accurately reflect source data
Stop-release bugs	Wrong pass/fail, missing assets, missing failed items, incorrect dates, privacy/data handling issue
Next step after success	Prepare V1.1 Pilot/Customer Release Readiness build